SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:10PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 047 Const Calendar Day: 204 Date: 31-Mar-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  15:30 PM Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 07-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General Comments
[]
FIELD WORK:
E-LINE:

See Sami Daouk's diary for more details

SPLICE 1:

Sami Daouk is performing torque testing of the horizontal stiffener at the South Longitudinal Diaphragm at
Splice 1 of the E-Line. After this he went to the South side of CB2 to perform more torque testing.

Around 1000 hours | met up with Paul Jefferson and Dan Hester to go over RFI 2105 regarding the
interference between the #5 Side Plate stiffener on the South side of Splice 1. The traveler rail bracket
comes in direct conflict with the splice plate of the #5 Side Plate stiffener. Paul said he would bring it to the
designers attention. Also, Dan showed us that at the locations where there is a “big splice” C-channel on a
U-rib the small filler plate that goes between the two U-ribs does not always fit. Dan was asking if they
could get some filler plates fabricated locally and have them paint them some how that complies with the
contract. Paul and | agreed that there is a way to go about this. Paul went to speak to Bill Casey about this
issue.

Two workers are back gouging the North Side Plate weld on the outside. The South side has been back
gouged already and awaits back welding.

SPLICE 2:

Welding of the South Side Plate continues today . They started the lower middle portion here on Monday
and finished it yesterday. Today they started to weld the upper middle portion and continued throughout
the day.

SPLICE 3:
Welding of the root at the Bottom Plate started today in the morning . They were trying to start quickly
and ran into some poor weld. They removed it and rewelded the area.

CROSSBEAM 2:
Sami Daouk performed Torque testing all morning here. While this was going on some workers were
installing bolts and tightening them at most of the stiffener locations.

W-LINE:
See Thanh Le's diary for more details
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 047 Date: 31-Mar-2010 Wednesday

SPLICE 1:

CROSSBEAM 1.

Holiday.

The Top Deck welding consists only of the seal weld on one side of the joint here . They have not been
able to start the SAW root weld yet. Thanh Le is observing this location and will have more details.

All bolts are installed on the North side of the crossbeam . Not all are pretensioned though.

Accrued 8 hours of overtime covering and documenting the Contractors operations on this Cesar Chavez

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-ALB.056

W Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-WEL.056

W Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-ALB.056

W Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld
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Job Name: 04-0120F4  |nspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 047 Date: 31-Mar-2010

Wednesday

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 047 Date: 31-Mar-2010 Wednesday

1E/2E U-rib Big Splice filler spacers

1E/2E #5 Side Panel stiffener/traveler rail interference 1

1E/2E #5 Side Panel stiffener/traveler rail interference 2
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